

LegalEase

AI-Powered Legal Document Generator

Phase 4: Project Planning

Project Report

1. Purpose of This Phase

The Project Planning phase defines how the LegalEase project will be executed: the development methodology, timeline, task breakdown, resource allocation, and risk management approach.

2. Development Methodology

The project follows the **Agile Scrum** methodology, organizing work into short, iterative sprints of 1–2 weeks. This allows the team to build and demonstrate incremental functionality, gather feedback, and adjust priorities throughout development.

3. Project Scope

- In-scope: Core document categories (rental agreement, NDA, affidavit, employment contract), AI-assisted draft generation, in-browser editing, PDF/Word export, user authentication and document history.
- Out-of-scope (for MVP): Full e-signature workflow, multi-language support, and multi-jurisdiction legal compliance beyond the primary target region.

4. Work Breakdown Structure

Phase	Key Tasks	Approx. Duration
Brainstorming & Ideation	Problem definition, market study, idea validation	1 week
Requirement Analysis	Functional/non-functional requirements, use cases	1 week
Design	Architecture, database schema, UI wireframes	1–2 weeks
Planning	Timeline, task allocation, risk plan	3–4 days
Development	Frontend, backend, AI integration, export module	4–6 weeks
Testing	Unit, integration, system, UAT	1–2 weeks
Documentation	User manual, technical docs	1 week
Demonstration	Final presentation and demo	2–3 days

5. Team Roles and Responsibilities

Role	Responsibility
Project Lead	Coordinates timeline, tracks progress, liaises with mentor
Frontend Developer(s)	Builds UI screens, integrates with backend API
Backend Developer(s)	Builds API, database layer, authentication
AI/NLP Engineer	Integrates language model, builds input-processing logic
QA/Tester	Designs test cases, executes testing, logs defects
Documentation Lead	Prepares reports, user manual, and presentation material

6. Milestones

- 1 M1 — Requirements sign-off
- 2 M2 — Design and architecture finalized
- 3 M3 — Core module (template + input processing) functional
- 4 M4 — AI generation engine integrated and producing draft documents
- 5 M5 — Editing and export features complete (MVP feature-complete)
- 6 M6 — Testing complete and defects resolved
- 7 M7 — Documentation complete
- 8 M8 — Final demonstration delivered

7. Resource Requirements

- Development laptops/workstations for each team member.
- Access to a cloud-hosted or API-based language model for AI generation.
- Version control platform (e.g., Git/GitHub) for collaborative development.
- Cloud hosting account for deployment and demonstration.
- Project management tool (e.g., Trello/Jira) for sprint tracking.

8. Risk Management Plan

Risk	Likelihood	Mitigation
AI-generated clauses may be inaccurate or incomplete	Medium	Add clause validator and mandatory human review step
API rate limits or costs for AI model	Medium	Use caching, batching, and a fallback template-based generator

Risk	Likelihood	Mitigation
Scope creep from added feature requests	Medium	Freeze MVP scope; log extra ideas for future phases
Team member availability constraints	Low	Cross-train members on key modules
Integration delays between frontend and backend	Low	Define API contracts early and use mock data during development

9. Timeline Summary (Gantt-style Overview)

The project is planned across roughly 10–12 weeks, moving sequentially through ideation, requirement analysis, design, and planning (weeks 1–3), followed by development in parallel workstreams for frontend, backend, and AI integration (weeks 4–9), then testing (weeks 9–10), documentation (week 11), and final demonstration (week 12).

10. Communication Plan

- Daily or alternate-day stand-up check-ins among team members to track sprint progress.
- Weekly review meeting with the project mentor/guide to demonstrate progress and gather feedback.
- Shared project board (e.g., Trello/Jira) kept updated in real time so all members see current task status.
- Shared document repository for meeting notes, decisions, and updated requirement changes.

11. Quality Assurance Plan

Quality is maintained throughout the project through peer code reviews before merging, adherence to the coding standards defined for the project, and a dedicated testing phase covering unit, integration, system, and acceptance levels prior to final documentation and demonstration.

12. Budget Estimation Overview

Cost Head	Estimated Basis
Cloud hosting (staging + production)	Free/low-cost tier during development, scaling with usage
AI/LLM API usage	Pay-per-request, estimated from expected document generation volume
Domain and SSL	Minor annual cost for a custom domain and certificate
Development tools	Mostly free/open-source; no major licensing cost anticipated

13. Outcome of This Phase

This phase results in an actionable project schedule, defined roles, milestone checkpoints, a communication plan, a quality assurance approach, a budget estimate, and a risk register, giving the team a clear roadmap to move into the Development phase.